

Communication

Date	03/07/2026
Team ID	xxxx
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Communication Plan

Effective communication is essential for a successful project demonstration. This document outlines how updates, issues, and feedback were managed while building the Personalized Networking Assistant.

S. No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Personal notes / self-review	J.Asma	Track daily coding progress and plan next steps
2	Progress Update	Weekly	Mentor check-in (SkillWallet portal / call)	J.Asma, Mentor	Share weekly progress against the submission checklist
3	Issue / Bug Discussion	As Needed	Notes + terminal/error logs	J.Asma	Debug issues such as venv activation errors and Gemini quota limits
4	Stakeholder Review	Bi-Weekly	SkillWallet submission portal	J.Asma, Mentor	Review submitted documents and get feedback before the next milestone
5	Final Demo Rehearsal	Once	Self-recorded run-through	J.Asma	Rehearse the full demo flow before recording the final demonstration video

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Gemini free-tier API quota exhausted during testing	Implemented fallback starter templates in topic_generator.py so the app stays usable
2	Confusion activating venv (venv2) between CMD and PowerShell	Documented the exact activation command for each shell in the README
3	Accidental deletion of venv2 during setup	Recreated venv2 and reinstalled all dependencies from requirements.txt